




	WBS	Task			Assignments	Complete		Duration
1	1	Develop Project Goals and				100%		7 days
2	2	Increase Content						100 days
3	3	Create Logo	0					5 days
4	4	Increase User Accounts						90 days
5	5	Create all Sustain Project						30 days
6	6	Create and Distribute Press				100%		5 days
7	7	Contact News Stations				100%		1 day?
8	8	Write-A-Thon				100%		1 day?
9	9	Advertisements						45 days
10	10	Contact Downtown SLO				100%		1 day?
11	11	Submit Application for						7 days
12	12	Create Materials Necessary						20 days
13	13	Host Booth at Farmers Market						1 day?
14	14	Contact SLO Buses						2 days
15	15	Create Materials Needed for						14 days
16	16	Other						100 days
17	17	Allocate Funds when needed						1 day?

Start	Finish	Predecessors	Quarter 1, 2013	
			January	February
2013-01-11 08:00 AM	2013-01-21 04:00 PM		Develop Project Goals and Vision	
2013-01-22 08:00 AM	2013-06-10 04:00 PM	Develop Project Goals		
2013-03-04 08:00 AM	2013-03-08 04:00 PM			
2013-02-05 08:00 AM	2013-06-10 04:00 PM	Increase Content		
2013-02-05 08:00 AM	2013-03-18 04:00 PM	Increase User Accounts		
2013-02-08 08:00 AM	2013-02-14 04:00 PM			
2013-02-15 08:00 AM	2013-02-15 04:00 PM	Create and Distribute		
2013-02-18 08:00 AM	2013-02-18 04:00 PM	Contact News Stations		
2013-03-04 08:00 AM	2013-05-03 04:00 PM			
2013-02-25 08:00 AM	2013-02-25 04:00 PM			
2013-02-26 08:00 AM	2013-03-06 04:00 PM	Contact Downtown SLO		
2013-03-07 08:00 AM	2013-04-03 04:00 PM	Submit Application for		
2013-04-04 08:00 AM	2013-04-04 04:00 PM	Create Materials		
2013-03-04 08:00 AM	2013-03-05 04:00 PM			
2013-03-06 08:00 AM	2013-03-25 04:00 PM	Contact SLO Buses		
2013-01-18 08:00 AM	2013-06-06 04:00 PM			
2013-06-07 08:00 AM	2013-06-07 04:00 PM	Other (6075009.1.15)		

