
After Action Review

1. What was planned?
 During Dead Week, I planned to complete two essay re-writes, a landscape drawing, a lab 

quiz, a horticulture writing assignment, a critical book analysis, a sprint, project 
reflections, a budget, and this after-action review.  I planned to complete all of these 

assignments during a total of 60 hours throughout Dead Week.
2. What actually happened?
 I finished all of the assignments except for this review, the budget and the reflections.  

Even though it took me more days than I had planned out, the time in hours I spent on 
each individual assignment was less than expected.

3. Why did it happen?
 I waited to finish the budget, project reflections, and this after-action review because I 

found out they were due later than what I was expecting.  Therefore, I allowed myself to 
relax and not rush to finish them.  

4. What can we do next time?

 Next time, I will not procrastinate and let all of these projects pile up on me until the end 
of the quarter.  This really stressed me out but luckily writing out this sprint helped me 
wrap my head around everything I had to finish.  


